




Project Initiation

SH Assignment
Administration Setup
Project Staffing
Administrative Kick-off Meeting
Kick-off Meeting
Legal Aggrements
Technology Plan

Project Execution

Project Development
Project Meetings
Project Log
Code Quality & Sustaibility
Knowledge Transfer
Project Review

Project Closing

Closing Meeting
End Report